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PHASE 1
NOTES:

- "RSD" REFERS TO NCDOT ROADWAY STANDARD DRAWINGS

- "PCB" REFERS TO PORTABLE CONCRETE BARRIER

- ALL PROPOSED ASPHALT CONSTRUCTION IN PHASE I THROUGH PHASE III IS UP
TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE.

STEP 1

USING ROADWAY STANDARD DRAWING NO. 1101.01, SHEETS 2 & 3 OF 3,
INSTALL ALL WORK ZONE ADVANCE WARNING SIGNS ON US 220, NC 68 AND AFFECTED
-Y- LINES.

STEP 2

AWAY FROM TRAFFIC, BEGIN CONSTRUCTION OF THE FOLLOWING PROPOSED
(SEE SHEETS TMP-4, 5, 7 & 8):

-L REV- STA 84+00+ TO -LREV SB- STA 86+18%* (SB LANES)
-LREV SB- STA 86+18+ TO STA 87+00z
-LREV SB- STA 91+80+ TO STA 96+60z%
-NC68 SB- STA 13+60x TO STA 15+79%

USING RSD 1101.02 (SHEET 3 OF 15), BEGIN CONSTRUCTION OF THE FOLLOWING
TEMPORARY PAVEMENT/TEMPORARY WIDENING (SEE SHEETS TMP-6 THRU 9):

-NC68SB DET- FROM -NC68 MED- STA 9+23%* TO -NC68 NB- STA 12+25%
-NC68SB DET- FROM -NC68 NB- STA 14+00%* TO -LREV NB- STA 93+26%
-LREV NB- STA 87+65= TO STA 92+94%, LEFT OF EXISTING NB US 220
-LREV NB- STA 93+26%= TO STA 97+14%, LEFT OF EXISTING NB US 220
-LREVEND XOVR- FROM -LREV NB- STA 97+14+ TO -LREV END- STA 100+76%

USING RSD 1101.02 (SHEET 9 OF 15), CONSTRUCT TEMPORARY PAVEMENT/TEMPORARY
WIDENING AT -NC68SB DET- FROM -NC68 NB- STA 12+43% TO -NC68 NB- STA 14+00%
(LEFT OF EXISTING NB NC 68) (SEE SHEETS TMP-6 & 7).

USING RSD 1101.02 (SHEET 9 OF 15), BEGIN INSTALLATION OF TEMPORARY SIGNAL FOR
PHASE II PATTERN AT -LREV NB- & -NC68NB DET- INTERSECTION AND KEEP DEACTIVATED.

STEP 3

USING RSD 1101.02 (SHEET 9 OF 15), PLACE TEMPORARY PAVEMENT MARKINGS (WHITE EDGELINE)

TO NARROW EXISTING NB NC 68 AT PROPOSED STRUCTURE AND INSTALL PCB ALONG WHITE
EDGELINE. CONSTRUCT PROPOSED -LREV SB- END BENT #1, INCLUDING MSE WALL AND SLOPE
PROTECTION RIGHT OF -NC68 NB- (SEE SHEETS TMP-10 & 11).

BEHIND BARRIER, CONSTRUCT THE FOLLOWING (SEE SHEETS TMP-10 & 11):

-NC68NB DET- FROM -NC68 NB- STA 12+30+ TO STA 13+39%
-NC68NB DET- FROM -NC68 NB- STA 13+39%= TO EXISTING NB US 220%*

COMPLETE CONSTRUCTION OF THE FOLLOWING BEGUN IN PHASE I, STEP 2:

-NC68SB DET- FROM -NC68 MED- STA 9+23%* TO -NC68 NB- STA 12+25%

-NC68SB DET- FROM -NC68 NB- STA 14+00x TO -LREV NB- STA 93+26%*

-LREV NB- STA 87+65% TO STA 92+94+, LEFT OF EXISTING NB US 220

-LREV NB- STA 93+26% TO STA 97+14+, LEFT OF EXISTING NB US 220

-LREVEND XOVR- FROM -LREV NB- STA 97+14+ TO -LREV END- STA 100+76%

INSTALLATION OF TEMPORARY SIGNAL FOR PHASE II PATTERN AT -LREV NB- & -NC68NB DET-
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Engineering

PHASE II
STEP 1

USING RSD 1101.02 (SHEET 3 & 9 OF 15), PLACE TEMPORARY PAVEMENT MARKINGS AND MARKERS,
REMOVE CONFLICTING PCB AND INSTALL PCB AS SHOWN FOR PHASE II, STEP 1 TRAFFIC
PATTERNS AND SHIFT TRAFFIC TO THE FOLLOWING TEMPORARY PATTERNS FOR NC 68 & US 220
(SEE SHEETS TMP-12 THRU 16):

-NC68NB DET- FOR NB NC 68 TRAFFIC

-NC68SB DET- FOR SB NC 68 TRAFFIC

NB US 220 LEFT SIDE WIDENING AND -LREVEND XOVR- FOR SB US 220 TRAFFIC
ACTIVATE TEMPORARY SIGNAL AT US 220 AND -NC68NB DET- INTERSECTION.
CLOSE EXISTING ACCESS FROM NC 68 TO SB US 220.

USING RSD 1101.02 (SHEET 1, 3 & 9 OF 15) AND BEHIND BARRIER, BEGIN CONSTRUCTION
OF THE FOLLOWING (SEE SHEETS TMP-12 THRU 17) (SEE GENERAL NOTE 'C' AND LOCAL NOTE 2
FOR STRUCTURE WORK INVOLVING ROAD CLOSURE AND SHEET TMP-2A FOR NC 68 DETOUR
ROUTE) :

-L REV SB- STA 87+00= TO STA 90+00+

-NC68 SB- STA 10+00+x TO STA 13+60%

-L REV SB- STRUCTURE, INCLUDING END BENT #2, MSE WALL AND SLOPE PROTECTION
-L REV SB- FROM PROPOSED STRUCTURE TO -L REV SB- STA 91+80%

-L REV SB- STA 96+60%* TO STA 98+72%

-LREV END- STA 98+41%x TO STA 105+65%* (WIDENING OF EXISTING SB US 220)

STEP 2
COMPLETE CONSTRUCTION BEGUN PHASES I & II:

-L REV- STA 84+00+ TO -LREV SB- STA 86+18%* (SB LANES)

-LREV SB- STA 86+18= TO STA 90+00+

-NC68 SB- STA 10+00x TO STA 13+60+

-L REV SB- STRUCTURE, INCLUDING END BENT #2, MSE WALL AND SLOPE PROTECTION
-L REV SB- FROM PROPOSED STRUCTURE TO -L REV SB- STA 91+80%

-L REV SB- STA 96+60%* TO STA 98+72%

-LREV END- STA 98+41x TO STA 105+65+ (WIDENING OF EXISTING SB US 220)
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